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1. Background

On April 17, 2015, the Government of Romania (GoR) and the World Bank (WB) signed the
Loan Agreement N° 8481-RO on the implementation of the Romania Secondary Education
Project (hereinafter referred to as the ROSE Project). The ROSE Project was declared
effective on October 14, 2015, and will be implemented by the Ministry of National
Education and Scientific Research of Romania (MENSR) until November 2022. The ROSE
Project Development Objectives (PDO) are to improve the transition from upper secondary to
tertiary education and increase the retention in the first year of tertiary education in project-
supported education institutions. It is structured in three components, as described below.

Component 1 — School-based and Systemic Interventions. This component finances
supply-side interventions at the school and system levels to address the academic and
personal factors hindering Romanian students from transitioning from upper secondary to
tertiary education, including dropping out, declining to take the Baccalaureate, or scoring a
low mark at the Baccalaureate exam.

Sub-component 1.1 — School-based Interventions. This sub-component supports the
transition of students from upper secondary to tertiary education using a decentralized
approach based on non-competitive grants to low-performing public high schools. The
criteria for selection of eligible high schools combine the following rates: Baccalaureate
passing rate, dropout rate and upper secondary graduation rate. Grants will be awarded to
public high schools for a 4-year period to allow sufficient time for implementing activities
aimed at supporting students from Grade 9 through Grade 12. At the end of the Project, it is
estimated that approximately 80 percent of Romanian public high schools (1,160) would
benefit from this sub-component.

Sub-component 1.2 — Systemic Interventions. This sub-component finances: (i) revision of
the upper secondary education curriculum, with specific consideration for the needs of
disadvantaged students including Roma; (ii) training of teachers and public school directors
on implementing the revised curriculum, on adapting the curriculum to the needs and abilities
of different students (inclusive education), student-centered teaching approaches, intercultural
competence and on formative assessment; (iii) improving teaching conditions within
Teachers Houses; (iv) revising and updating Grade 8 and Baccalaureate exam banks of items,
and providing training and improvement of existing information and technologies platform;
(v) development and implementation of a Grade 10 learning assessment, to be administered at
the end of the compulsory education cycle; (vi) development of digital teaching and learning
materials; (vii) development and implementation of campaigns to raise student and teacher
awareness, which could be tailored for Roma students; and (viii) strengthening of MENSR’s
capacity to use educational information to monitor upper secondary education and the
transition of students into tertiary education.



Component 2 — University-Level Interventions and Bridge Programs. This component
supports activities designed to address the needs of students who are at risk of dropping out
of faculties in the first year of study in tertiary education. It finances two grant schemes — one
non-competitive and one competitive — for public universities that serve these at-risk
students. In addition to the grants, this component finances technical assistance for evaluation
of proposals and grants implementation monitoring. Approximately 85 percent of Romanian
public faculties would benefit from this component.

Component 3 — Project Management, Monitoring and Evaluation. This component
finances day-to-day project management activities, Monitoring and Evaluation (M&E)
activities, project audits, as well as incremental operational and staffing costs of the
MENSR’s Unit for the Management of Externally Financed Projects. This component also
finances the carrying out of: (i) surveys concerning high school students attending bridge
programs; (ii) an impact evaluation of the high school grants program to assess improvements
in student outcomes and school management processes; (iii) a revision of the existing student
loan scheme developed for tertiary education students; (iv) an analysis of existing demand-
side programs addressing the needs of disadvantaged upper secondary students that are
currently under implementation; and (v) other M&E studies, as needed.

The MENSR is the main implementing agency responsible for the ROSE Project. Public high
schools and public tertiary education institutions identified as beneficiaries of the grant
components implement their corresponding parts of the Project under a decentralized
approach, but with technical assistance of specialists financed under the Project. School
Inspectorates play a role in the transfer of funds to public high schools under the
implementation of the Sub-component 1.1. ROSE Project implementation arrangements rely
on the existing structure of the MENSR. The MENSR’s Unit for the Management of
Externally Financed Projects (UMEFP) has extensive experience with Bank-financed
projects, having implemented almost all of the previous operations in Romania, as well as
projects financed from other sources. This unit has the adequate capacity to carry out day-to-
day project management activities including centralized procurement, financial management,
reporting, and project M&E.

A project management and information system for monitoring, reporting and financial
management has to be developed on the terms and in a manner acceptable to the World Bank.

Accounting records will be kept in the MNESR’s existing accounting software, with
supplemental project records and reports kept, in both local and loan currency, in a ROSE
Management Information System (RMIS) to be developed with project funds. The UMEFP is
responsible for keeping detailed accounting records for the ROSE Project. Specific
functionalities should be in place for the timely archiving of the monthly files and regular
information backup. Given the large multi-tranche grants schemes for a high number of
geographically-dispersed recipients, it is considered beneficial that the RMIS is implemented
for monitoring, reporting, and financial management (FM), in particular related to these
components which account for more than 80 percent of the loan. It is expected that this RMIS
would be able to maintain multi-currency records, per each project component, category,
activity, contract and grant, and generate automatic reports to be used for project monitoring,
financial reporting and disbursement of the loan proceeds. Appropriate project analytical
records and supporting documentation would be maintained at grantees level as well.



The RMIS’s objects should be designed to store financial data and to prepare monthly reports
to the Ministry of Public Finance, quarterly and annual reports to the World Bank (according
to the templates of interim unaudited financial reports), financial statements for the auditors,
and other relevant project reports such as the Project Implementation Plan and Project
Procurement Plan. RMIS’s objects should store all needed data for management of all
activities defined in the Project Implementation Plan in terms of: financial management
(resources allocated, committed, and spent); procurement (procurement method, estimated
and actual dates of all relevant phases of the procurement process); implementation schedule
(estimated and actual implementation periods); and monitoring (measurement of related
intermediate and outcome indicators).

The RMIS’s data model should include instruments to manage the grants schemes supported
by the ROSE, both for the financial and technical activities, according to specific procedures
for management of grants to high schools and universities provided by UMEFP.

The RMIS should allow introduction of data from different entities, approximately 1.500,
over an Internet connection. It also should allow for keeping detailed project accounting
records, including distinct records for each grant project that UMEFP manages.

The RMIS should be able to maintain multi-currency records in Euros and Romanian Lei, per
each project component, category, activity, contract and grant, and generate automatic reports
to be used for project monitoring, financial reporting and disbursement of the loan proceeds;
The RMIS should allow the timely archiving of the monthly files and regular information
backup.

The RMIS should be able to produce inter alia:

Project Interim Unaudited Financial Reports (see templates in Annex 1).
Project Implementation Plan (see templates in Annex 2).

Project Procurement Plan (see template in Annex 3).

Project Indicators Monitoring Report (see template in Annex 4).
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2. Objective

The objective of this assignment is to develop the software for the ROSE Management
Information System (RMIS), which should include functionalities on procurement, online
training, and project grant applications submission and evaluation.

3. Scope of Services

To achieve the objective of this assignment, the Consultant is expected to undertake the
following activities:

e Learning tasks:
o Familiarize with the ROSE Project documents including the Project Appraisal
Document, Loan Agreement No 8481-RO, Project Operations Manual, Project
Implementation Plan and Project Procurement Plan.



e Have regular meetings with UMEFP Director and other relevant team members in order
to prepare, develop and coordinate all the activities required to fulfill the tasks envisaged.
The progress of the services will be closely analyzed, highlighting issues and constraints
that may impact the delivery of the RMIS.

e Coordinate with the Data Model Design Consultant, hereinafter called lead IT
consultant, during the work progress to provide consistency with the other IT consultants.

e Provide inputs to the work plan for the proposed tasks and submit to the lead IT
consultant.

e Write the programs (source codes) of the approved functional requirements for RMIS
using Internet-based programming languages, which should include functionalities on
procurement, online training, and project grant applications submission and evaluation.
The consultant will provide first, second and final versions of the RMIS core programs
that will be submitted to the lead IT consultant and all comments provided to the
Consultant should be incorporated in the final version.

The RMIS core includes financial management, procurement, monitoring and evaluation,
reporting and auditing.

e Provide inputs to the comprehensive documentation for the RMIS core.

e Test each program developed for the RMIS, provide feedback of tests results and
integration with existing information systems.

e Provide training to the UMEFP staff for introducing data and utilization of RMIS,
including for producing different types of reports.

e Assist the UMEFP in RMIS administration, perform minor adjustments over the course of
the contract to be signed based on this Terms of Reference.

The Consultant will make all reasonable efforts to provide clean, error free software, with all
required functionalities. The consultant will support the Lead IT Consultant to fix any bug
over a one-year functioning of the RMIS.

4. Deliverables

As a result of the services described above, the Consultant shall deliver the following:

Deliverable Deadline .
(weeks from contract signature)

Inputs to Draft version work plan 1
Inputs to Final version work Plan 2
1st Version of the RMIS core programs for procurement 5
Final Version of the grant application submission and 7
evaluation module

2nd Version of the RMIS core programs for procurement 10
RMIS core program source codes for procurement 12
Final Version of the RMIS core programs 12




Deliverable Deadline .
(weeks from contract signature)

Inputs to RMIS core documentation 12
Report with results of tests of new programs 12
Inputs to RMIS system deployment report 12
Specific training for the UMEFP staff and report (phase 1 —

14
RMIS core)
First Version of the online training module 28
Final Version of the online training module 32
Specific training for the UMEFP staff and report (phase 2) 38
Inputs to Final implementation report 48

All reports will be prepared in Romanian language.

5. Qualification
The minimum competencies required from the Consultant are the following:

Bachelor/Master degree or equivalent in Computer Science or related field;

Minimum of 5 years of experience with development, implementation or administration
of complex IT systems;

In-depth knowledge of database development, testing, and integration methodologies;
Proven knowledge of system development using relational database management
system (relational DBMS);

Ability to deliver under tight deadlines and produce high quality outputs;

Experience in documenting and managing issues and actions for development of
information systems;

Ability to work in teams, preparing technical specifications, and communicating with
all team members;

Demonstrate client orientation: balance a responsive and proactive approach to meeting
client needs;

Demonstrate strong interpersonal skills and good written and oral communication skills
in English and Romanian;

High standards of personal integrity and ability to treat people with fairness and
respect.

6. Other Relevant Terms

Period of the Assignment. This assignment is planned between August, 2016 and
September, 2017.

Reporting. The Consultant should report to the Project Director, and will closely work with
the Technical Coordinator, Financial Management Specialist, Grant Officers, Information
System Specialist and Monitoring and Evaluation Specialist in the UMPFE.

Deployment of the RMIS. The RMIS should be installed in the MNESR/UMEFP (using the
recommended hardware acquired by the MNESR).

Confidentiality. The Consultant shall not at any time communicate to any person or entity
any confidential information acquired in the course of the proposed assignment.



Proprietary Rights. All program codes and relevant documentation such as diagrams,
models, and databases compiled or prepared by the Consultant for the MNESR/UMEFP in
the course of the proposed assignment shall be confidential and become and remain the
absolute property of the MNESR. The Consultant shall, not later than upon termination or
expiration of the Contract to be prepared for the proposed assignment, deliver all such
program codes and documents to the UMEFP.

Equipment and Software for Development of the RMIS. The Consultant should use
his/her own equipment to carry out the tasks proposed in this Terms of Reference.



ROMANIA

Annex 1 - Project Interim Unaudited Financial Reports

SECONDARY EDUCATION PROJECT

SOURCES AND USES OF FUNDS

FOR THE QUARTER ENDED XX/XX/201X

IN LOCAL CURRENCY

Description Actual Planned Variance PAD
Current | Year . Current Year . Current Year . Life
Quarter | To-Date Cumulative Quarter To-Date Cumulative Quarter To-Date Cumulative of project

Opening Cash

Balances

Total
Sources of
Funds

State Budget
pre-financing
funds

Total Sources

Uses of Funds
by Components

Component 1

Component 2

Component 3

Total
Project




Expenditures

Closing cash
balances

Total

Note: Amounts withdrawn from Loan (reimbursement):
(this will be reconciled with Client Connection records)

Interim un-audited Financial Reports (IFR)
ROMANIA
SECONDARY EDUCATION PROJECT
USES OF FUNDS BY PROJECT ACTIVITY
FOR THE QUARTER ENDED XX/XX/201X
IN LOCAL CURRENCY

Actual Planned Variance PAD
Project Component,
Sub-component and Current Current Current Life of
Activity Quarter Year To-Date | Cumulative Quarter Year To-Date | Cumulative | Quarter | Year To-Date | Cumulative project

Component 1

Component 2

Component 3

Total Project
Expenditures




Interim un-audited Financial Reports (IFR)

ROMANIA
SECONDARY EDUCATION PROJECT
TREASURY ACCOUNT STATEMENT
FOR THE QUARTER ENDED XX/XX/201X
IN LOCAL CURRENCY

Balance brought forward from previous period

(excluding Adjustment items)

Treasury advance received during the current period

Subtotal

Refunds during the Period

Deduct:

Amount payable for eligible expenditures incurred during the
current period

Bank charges

Total before adjustments

Deduct:

Adjustments

Closing Balance

Treasury Statement




ROMANIA
SECONDARY EDUCATION PROJECT
SUMMARY OF WITHDRAWAL APPLICATIONS
FOR THE QUARTER ENDED XX/XX/201X
IN LOCAL CURRENCY

Amount requested

Amount approved

Cumulative

Value date

1. Withdrawal application #1 covering the period

Total Withdrawal Applications

10




Interim un-audited Financial Reports (IFR)

ROMANIA
SECONDARY EDUCATION PROJECT
BREAKDOWN OF GRANTS TO HIGH SCHOOLS
FOR THE QUARTER ENDED XX/XX/201X
IN LOCAL CURRENCY

Apbroved Payments Payments
Grant No. / Zprant Paid Grant | Remaining incurred incurred
approval date amount balance during the cumulative-to-
amount
quarter date

Sub-component 1.1 School-based and
Systemic interventions

Beneficiary 1

Pedagogical activities

Extracurricular activities

Small rehabilitations

Grant management costs

Beneficiary 2

Pedagogical activities

Extracurricular activities

Small rehabilitations

Grant management costs

Beneficiary 3

Pedagogical activities

Extracurricular activities

Small rehabilitations

Grant management costs

Total

11



Interim un-audited Financial Reports (IFR)

ROMANIA
SECONDARY EDUCATION PROJECT
BREAKDOWN OF GRANTS TO UNIVERSITIES
FOR THE QUARTER ENDED XX/XX/201X
IN LOCAL CURRENCY

Grant No. / Approved Grant Paid Grant
approval date amount amount

Remaining
balance

Payments incurred
during the quarter

Payments incurred
cumulative-to-date

Component 2. University-level Interventions and Bridge Programs

Beneficiary 1 (university)

Grant 1

Bridge programs

Grant 2

Learning centers

Sub-beneficiary 1 (faculty)

Academic activities

Grant management costs

Sub-beneficiary 2 (faculty)

Academic activities

Grant management costs

Beneficiary 2 (university)

Grant 1

Bridge programs

Grant 2

Learning centers

Sub-beneficiary 1 (faculty)

Academic activities

Grant management costs

Sub-beneficiary 2 (faculty)

Academic activities

Grant management costs

12




Annex 2 - Project Implementation Plan

ROMLATL SECODDARTY ENUCATION FROJDCT (ROSE Farocs)
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iProcurement Plan - Ct

Bank approval Date of the Procurement Plan : Original
Period covered by this Procurement Plan:

Annex 3 - Project Procurement Plan

Contract
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Annex 4 - Project Indicators Monitoring Report

ROSE's Results Framework Performance Monitoring Indicators

Froject Development Objective: the Project Development Objectives a2 to improve the tranzition fom vppser sscondary into tertizny education znd increzse the retention

in the first yezr of tertizy sducation in project-supported education institutions.

Froject Development Objective Indicators {*)

Indicator Name

Unit of

Cumulative Target Values

Data Source /

Measure Methodology | O forData
YR1 [YR2| YR3 [YR4| YRS |YR6|YRT Collection
. . ot o MESE;
Avwerage dropout r2te in the finzl grads in - | oz mar cay s —— MESE."s EMIS,; o !
T o = Pepcentzps| 6.5% | 62% | 38% | 5% | 4% |38% | 33% | Anusl |G et has School
project-supported high schools School Inspectorates Inspactorates
Sub-fype indicator: MESR"s EMIS: MESR;
Parcentzge of project-supported tigh schools |Parcentage| 13.1% [ 22% | 18% [ 18%| 13% | 11% | 10% | Asowsl (o -, irap'?\l:uzt-'-s Schoal
with dropout rate ahove 7 percent ) B ™ |Inspectorates
. . o MESE."s EMIS,; MESE:
Averags graduation rate in project-supported |\ p e 860% | 88% | 8o% |00% | 01% | 92% | 93% | Annuet |Schoollnspectorates | senoqf
high schools TS0 IETION 1T B —— "
11 = Inzpectorates
e e TP porcentage| 0% | 50% | 2% | 4% | 6% | 58% | 59% | Ammal |MESR'sdomments | MESR
.-'Lvaﬁga:‘atar:.timﬁta in the frstyesrof cantzza| 57 39 |2y 2| 57520 | m3ee | w3 g0 | mase |mase . |MEER’s documents; =
tertizry sducztion in project-suppornted Eoulties Percentage| §23% 823%/ 825% | 83% | 83.3% | B4% [84.3%)  Annual Droject-supportad MESE
Intermediate Eesults Indicators
Component 1 — School-based and Systemic Interventions
Ej’;ﬁfﬁ:ﬂﬁﬂgﬁ'ih'ﬂ"1“:"5”*@””‘5 Decentzs| 0% | 255 | o0%e |o0%c| oo | oo% | oone |Semisnanal MESRsdomments | nEsm
Paroantzgs afpu;_i-}:t-auppmted high schools Grants performance
that implement the grants in compliznce with  |Percentzes| 0% | 50% | 609 | 73% | B5% [ 100%:| 1009 | Semi-znnual requirsments to be MESE
Erant performancs indicators specifisd in the POM
Percentzgs of project-supported high schoals :Tr::; :_;:‘L - ;
hat implament he Srents in compliance Wit  [Peesnusms| 0% | &5% | 7o% | 75% | 80% | 85% | 90% |Semiennusl spplicsblsto tne MESR
t\:.ih'.aP:ra_i-'_»;t-":‘- A P:rﬂ-‘.»:é{t_?ﬁa spacifisd
Avwerage peroentzgs of students of project-
supported nigh school benefiting Fom remedizl, |Percentzgs| 0% | 10% | 20% | 30%: | 40%: | 45% | 30% |Ssmi-znnual MESER : documents MESE
tetoring of counselling activitizs (*)
ff;‘f’:.lf‘;idﬁtfﬁ‘mﬁf poticy | YENe | No | No | No | No| Ve | Ve | Yes |Semienmal MESR'sdomments | MESR
Component 2 — University-Level Taterventions and Bridge Frograms
;ﬂ;ﬂ;ﬁfﬂil’ih'*i':“”i*bﬂﬁ”i"gf“ Decentzzs| 0% | 25% | mose |E0%e| mose| so%e | 20% |Semianavel| MESR sdomments | MESR
Wuamber of 2t rizk tertizry educztion studants T
benafiting Fom remediztion and counzsling th ‘”' ds 0 5 10 60 | 6D &0 60 |Semi-znnuzl| MESE s domuments MESER
programs (%) rousnds
Wusmber of project-support=d high schoal 'w,‘ﬁ. =T R o ame. . -
students who participats in brige: progsems (*) W_ul:.”_ o 1 3 § B B B |Szmi-znnual| MESE’s domuments MESR
Component 3 - Froject Management, Monitoring and Evaluation
Rzport on the znzlysis of existing demend-zids Conzultant
programs for dizzdvantaged wpper secondany YezMo | Mo | Yes | Yes | Yes | Wes | Yes | Yes |Zemi-znnuel |MESR s documents | to be hirsd to)
education students publizhed with znalyze the
Bhars of students of project-supported igh Dercentze Tobs Attheend |[Two student surveve. | Company to
school attending bridgs progrzms who o | WA | B/A | determi [ NUA | W/A | 30% | 30% |of YE. 3 and (The final target is 30%( be hirsd to
demonstrzts motivation to pursue tertizny B n=d YR& highsar than the CHTF Qut the
Conzultznt
ferv education students losn = to be hired to
Z::;‘::ff’;? tﬁlm ;»:\I i-'L'-;aII?; ShemEVis | vodo | Mo | Mo | Y |Yes | Ye | Yer | Yer | Annuel |MESR':domuments [rsvisemne
T = * students
loan scheme
T pr——
. . o . . . MESE."s domuments;
a0 =0 rizfizs, nich Bemzle (%) I 3 '
E;:fgf_‘f:&?ﬂi'd" efwhich Szl (%) monm | 0 480 | so0 |114|132| 182 | 182 | Asewal |MESRSEDCS, MESR
R LousEss School Inspactorztas
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